
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0007

05/09/2014

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR RD (CR 61)

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/19/2013

08/02/2013

08/22/2013

08/30/2013

10/04/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 40.07

244 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,184,652.72

$1,998,168.45

$1,965,982.78

10.01%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007644      $2,184,652.72 $1,998,168.45 $1,965,982.78 10.01% $49,666.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0007

05/09/2014

Project Number: 0007644      SR 74 - ROUNDABOUT CNST

 

CSSTP-0007-00(644)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $196,802.97 $152,103.48 $44,699.49

Non-Participating $21,866.97 $16,900.37 $4,966.60

Total Earnings $218,669.94 $169,003.85 $49,666.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $218,669.94 $169,003.85 $49,666.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $218,669.94 $169,003.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $49,666.09

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0007

05/09/2014

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .317

 39400.000 .010

CSSTP-0007-00(644)

 

.327 $394.00 $12,883.80

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,200.000 .000

 18.350 558.590

 

 

558.590 $10,250.13 $10,250.13

Category Amount: $10,644.13 $23,133.93

Category Number: 0020 TEMPORARY EROSION CONTROL

0175 163-0300     CONSTRUCTION EXIT EA  5.000 .000

 1430.000 .750

 

 

.750 $1,072.50 $1,072.50

0194 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  76.000 .000

/SAND BAGS 257.250 1.500

 

 

1.500 $385.88 $385.88

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 6.000

 761.250 1.000

 

 

7.000 $761.25 $5,328.75

0240 163-0240     MULCH TN  150.000 23.737

 290.000 16.160

 

 

39.897 $4,686.40 $11,570.13

Category Amount: $6,906.03 $18,357.26

Category Number: 0010 ROADWAY

0460 210-0100     GRADING COMPLETE - LS  1.000 .292

 458396.000 .068

CSSTP-0007-00(644)

 

.360 $31,170.93 $165,022.56

Category Amount: $31,170.93 $165,022.56



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0007

05/09/2014

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 DRAINAGE

0705 550-2150     SIDE DRAIN PIPE, 15 IN, H  1-10 LF  40.000 .000

 26.250 36.000

 

 

36.000 $945.00 $945.00

Category Amount: $945.00 $945.00

Project Total Amount: $49,666.09 $218,669.94


